ECS Configuration Change Request Page 1of 1  Pages
CCR No. 97-0978 Logged Date 6/18/97 Rev. - Request Type CCR
Priority Routine Urgent |:| Emergency |:| Affected Release B.1 Change Class

Title (description)
Baseline NSIDC ICD

Documents Affected

209-CD-020-001

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC-97-0077

RTM Change |:| Start New Baseline

Problem
NSIDC interface needs to be documented.

Proposed Solution
Document ECS/NSIDC interface in an ICD.

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Chief Eng Fos [ M&O
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off Security [] Subcontrct [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [T] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Steve MCcAllister (signed) Steve McAllister 6/18/97
Signature Date
Office SMO Office Manager (signed) Jim LeFebvre
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson (signed) Paul Fingerman  7/3/97
Signature Date
CM010C96 ECS




